CHANGE ORDER NO. 2 DATE: September 26, 2002

CONTRACT # PROJECT DESCRIPTION: New Landfill Permit Contract

P.O.# 991137 PROJECT # BV9508

OWNER: CONTRACTOR:

City of College Station HDR Engineering, Inc. Ph: (972) 960-4400

P.O. Box 9960 17,111 Preston Road, Suite 200

College Station, Texas 77842 Dallas, Texas 75248-1230 Fax: (972) 860-4471

PURPOSE OF THIS CHANGE ORDER;

ftem 1: Increase Contract amount from $1,313,128.41 to not to exceed $1,463,128.41

ltem 2:

ltem 3:

ITEM NO. UNIT DESCRIPTION UNIT ORIGINAL REVISED ADDED
PRICE QUANTITY | QUANTITY COST

1 S

2 $

3 3

THE NET AFFECT OF THIS CHANGE ORDER IS A $150,000.00 Increase.

ORIGINAL CONTRACT AMOUNT $ 854,128.41

Change Order No. 1 $ 459,000.00 53.7__ % of Original Contract Amount
Change Order No. 2 $ 150.,000.00 71.3 % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $1,463,128 41

ORIGINAL CONTRACT TIME Days

Change Crder No. 1 Time Extension or Reduction Days

Change Order No. 2 Time Extension or Reduction Days

Change Order No. 3 Time Extension or Reduction Days

REVISED CONTRACT TIME Days

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE

APPROVED
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A/E CONTRACTOR " Date DIRECTOR OF FISCAL SERVICES Date

CONSTRUCTION CONTRACTOR Date CITY ATTORNEY Date

PROJECT ENGINEER Date CITY MANAGER Date

CITY ENG!NEER(’ ! Date MAYOR Date
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DEPARTMENT DIRECTOR/ADMINISTRATOR ' Date CITY SECRETARY Date




